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Ad Hoc Monitoring Group for Waterfront Construction 

301 King Street City Hall 

Alexandria, VA 22314 

 

Meeting Notes for 

Monday, December 7, 2015 

5:30 – 7:35 PM 
 

Group Members in Attendance: 

John Bordner, Chair, Waterfront Commission 

Katy Cannady, Old Town Civic Association 

Bert Ely, Friends of the Alexandria Waterfront  

Barbara Saperstone, Waterford Place 

Nina Randolph, Founders Park 

Austin Flajser, Carr Hospitality

Staff Members in Attendance: 

Pete Mensinger, Special Projects Manager, Code Administration 

Daphne Kott, Civil Engineer, DPI 

Emilio Pundavela, Civil Engineer, Infrastructure ROW, T&ES 

Dirk Geratz, Principal Planner, Planning & Zoning 

Jack Browand, Division Chief, Recreation, Parks and Cultural Activities  

Lisa Jaatinen, Civil Engineer, Infrastructure ROW, T&ES   

Bill Skrabak, Deputy Director, T&ES 

Jesse Maines, Watershed Management Planner, T&ES 

Brian Rahal, P.E., CFM, Civil Engineer IV, T&ES 

 

1. Acceptance of November 2
nd

 Meeting Notes 

 Mr. Bordner asked if there were any changes to the meeting notes.  No changes 

were noted and the meeting notes were adopted as presented.   

 

2. Action Items Update 

 RTN Representative:  The representative was not present.  In a follow-up phone 

call staff was informed that the RTN representative will attend the January 

meeting.  Ken Wire with the law firm of McGuire Woods was chosen as the 

representative for CitiInterests, developer for RTN. 

 RTN Haul Route:  The haul route has not been determined as no request has 

been received 
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 Civil Fines Review:  Staff is preparing to discuss this next month.   

 Haul Route Signage:  All signs along the Carr/Indigo Hotel haul route have been 

updated or corrected and installed by the City.   

 

3. Construction Schedule Updates on Waterfront Projects 

 Staff provided an update on various projects as follows: 

 ODBC:  The third submission of the final site plan is under review by 

City staff.  It is anticipated that the site plan will be approved at the end of 

this year or early next year. ODBC has indicated they may proceed with 

Demolition Process for the Beachcomber.  

 Robinson Terminal South:   Dirk Geratz reported that the final site plan 

review is nearing completion and is expected to be approved before the 

end of the year.  Dirk noted that the approved site plan will not be released 

until the property has been re-graded to meet FEMA requirements and has 

received FEMA certification.  A grading permit will be released to allow 

for the demolition and re-grading work to take place.    

 Robinson Terminal North:  Staff is awaiting the submission of the first 

final site plan.   

 Windmill Hill Park Shoreline Rehabilitation: Jack Browand reported 

that a community meeting on the project will be held on 11.10.15 at 

6:30pm.  He also reported that stakes will be placed I the ground in 

various areas to delineate the future shoreline and pathways.  Construction 

start date of July 2016 is anticipated.   

 Indigo Hotel:  Emilio Pundavela reported that the pile driving is nearly 

complete with 64 H Piles driven.  A few more to go before this phase of 

work is complete.  He noted that the excavation has started with about 130 

truck trips to date out of about 600 expected.  On-going utility work is 

happening on The Strand.  Emilio also reported that the underpinning 

work has been completed and approval has been granted for construction 

trailers.   

A test “Auger cast pile” installation is planned for December 21 with the 

work to start on the pile installation after January 4
th

.  

In response to a question about two street lights being out on Union Street, 

Emilio promised to follow up on that.   

 

 Public Comments: 

Two residents spoke with questions and comments.  The first set of 

questions was related to the Indigo Hotel dewatering process and if that 

was still being discharged into the sanitary sewer.  Staff responded yes and 

noted that the State of Virginia did not require a permit.  The City has 

asked the developer to inform the City of any change to the dewatering 

process.   

The second set of comments was related to a recent observation of eight 

hauling trucks.  It was reported that 6 of them came to a complete stop at 

stop signs and one was not properly covered. 
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4. Flood Plain Mapping at RTS 

 Brian Rahal, City Engineer and Flood Plain Coordinator, made a presentation of 

the City’s flood plain along the waterfront and the changes that are being made as 

part of the Robinson Terminal South (RTS) project.  He pointed out the new 

boundaries of the flood plain proposed for the new project.   

Concerns were expressed by Ad Hoc members about how the change in the 

boundaries could impact other nearby properties and wanted more information on 

this. 

 

City staff offered to obtain the FEMA reports on the RTS site and send them to 

John Bordner.  He in turn will send them out to the Ad Hoc members.   

 

5. Contaminated Soils at RTN 

 Bill Skrabak, Deputy Director, T&ES made a presentation on how the City will 

manage and address issues related to contaminated soils at the Robinson Terminal 

North (RTN) site.   

 City Review Process:  Bill noted that specific conditions were attached to the 

DSUP approval of RTN that specifically address contaminated soils and the 

necessary actions the developer will be required to follow.  These would include: 
1.    Indicate if soil and groundwater contamination is present.  
2. Design and install a vapor barrier and ventilation system for buildings and parking 

3. If the environmental assessments have discovered contamination onsite, the 

following must be submitted and approved before construction takes place:  
 

a.  Site Characterization Report  

b.  Risk Assessment  

c.  Remediation Plan  

d.  Health and Safety Plan signed and approved by Certified Industrial Hygienist  

e.  An onsite Health and Safety Manager/Officer must be present at all times 

during remediation.  

f.  Initial Air Monitoring  

g.  If past use is found to include a VDEQ high risk category site for potential 

sources of residual PCBs, the applicant shall screen for PCBs as part of the site 

characterization. 

 
 Initial Site Characterization Reports / What we know about RTN Site: 

 4 Site Investigations:  

 Completed in 2006, 2008, 2013 and 2014. 

 Soil Sampling /Analysis  

 Inside/Outside of Terminal Buildings  

 57 Soil Samples taken including  17 Groundwater Samples  

 Findings: 

 3 x 8,000 gallon underground storage tanks  

 Stained Soils  

 Elevated levels of chemicals in analyzed samples  

 Constituents of Concerns:  

 Petroleum by-products in soil and groundwater  

 Organic chemicals  
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 Lead  

 Pesticide/Fertilizer Constituents  

 Metals  

 

 Public Comments 

Several comments were made concerning the RTN site including how to prevent 

mixing of contaminated soils with clean soils, potential impact on the clay cap 

that exists under Dalton’s Wharf and part of Tobacco Quay, role of air 

monitoring, need for a fact sheet about the remediation process, and impact from  

underground tanks. 
 

6. Pile Driving – Lessons Learned 

 Bert Ely expressed concerns that the pile driving process will be more 

complicated at RTN than it will be at RTS because of the contaminated soils 

situation.  John Bordner asked that the Ad Hoc members provide questions and/or 

concerns about potential damage from the driving to him for discussion at a future 

meeting. 

 

7. Next Steps / Action Items 
1. Brian Rahal will send the FEMA studies to John Bordner. 

2. Emilio will report the light out on Duke and Union Street and coordinate with 

Dominion. 

3. Bert will send the “Minnesota Report” to Bill S. 

4. The group would like a map showing the properties in the RTN area. 

5. Bill S will compile a Historical Timeline of the Environmental Reports 

6. Will RTN voluntary request a State Review of the Remediation Plan? 

7. John B and Pete M will meet and invite the RTN team to the next meeting. 

8. The RTS field meeting will be held on December 17
th

   

9. John B.  will coordinate the Haul Route Civil fines with the Ad Hoc Group. 

10. The City/Developer will create a fact sheet for RTN as it relates to the handling 

the contaminated soil.  

 

11. Next Meetings   

 On-site Meeting:  December 17, 2015 9:30am.  Meet at 205 The Strand for a 

construction update and tour. 

 Ad Hoc Group Meeting:  January 11, 2015  5:30pm 

 

12. Meeting adjourned at 7:35pm. 

 

 

Making Complaints 

 Call the HELP line:  703.746.HELP or use the City’s call.click.connect link on 

the main City webpage. 

 Contact:  Emilio Pundavela P.E., 571.221.8309 or via email at: 

Emilio.Pundavela@alexandriava.gov  

 

 


